QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT

Reporting Agency: Commonwealth Office of Technology
Report Quarter: 2011-1 (January)

Print Date: 02/22/2011

Cabinet/Agency/Project Title County

MANAGER

Initial Auth

Status

Constr Contract
% Compl Compl Date

Actual
Subst Compl

Project Manager:
Transportation Cabinet/Gen Admin & Support (Transp)
*  Purchase TRNSPORT Upgrade Multi

Comments: New Project - No money spent

Project Manager: Agency
Commerce Cabinet/Fish & Wildlife Resources
Automated License Sales System Upgrade Multi
Comments: Cost to Date: $631,508.00

Percent Complete 97%
Target Completion Date 1/20/11

Education Cabinet/Education Dept
Student Information System Multi
Comments: Cost to Date: $13,815,881.61

Percent Complete: 99%
Target Completion Date 12/31/10

Education Cabinet/KY Educational Television
* Replace Master Control and Production Infrastructure

Comments: No Update Received

Education Cabinet/KY Teachers' Retirement
KTRS Pension Management System Multi

Comments: No report Received

Finance and Administration Cabinet/Commonwealth Office of Technology
* Public Safety Communications Infrastructure KEWS Multi

Comments: Cost to Date: $26,076,067.71
Percent Complete: 43%
Target Completion Date: 7/30/12

Finance and Administration Cabinet/Revenue
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Page 1 of 3

Execution & Control Phase

Execution

Execution

Execution

Execution

Execution

Control

Control

Control

Control

Control

Phase

Phase

Phase

Phase

Phase



QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT

Reporting Agency: Commonwealth Office of Technology
Report Quarter: 2011-1 (January)

Print Date: 02/22/2011

Cabinet/Agency/Project Title County

MANAGER

Initial Auth

Status

% Compl Compl Date

Actual
Subst Compl

* Comprehensive Tax System - Phase I

Comments: Cost to Date: $41,812,000
Percent Complete: 46%
Target Completion Date: 12/31/14

General Government Cabinet/KY Retirement Systems
Kentucky Retirement Systems Line of Business Project

Comments: Cost to Date:$10,195,441.00
Percent Complete:46%
Target Completion Date: 2/28/12

Health and Family Services Cabinet/Public Health
* eKASPER System Upgrade (Phase II)

Comments: Cost to Date: $3,993,791.00
Percent Complete: 76%
Target Completion Date:12/31/11

Health and Family Services Cabinet/Secretary's Office (CHFS)
* Child Support Enforcement (KASES II)

Comments: Cost to Date: $2,482,372.01
Percent Complete: 8%
Target Completion Date: 12/31/12

* Safeguarding Children At Risk (TWIST Re-Write)

Comments: Cost to Date:$2,938,147.72
Percent Complete: 28%
Target Completion Date:12/31/11

* Suport for Health and Welfare Services (KAMES)
Comments: Cost to Date: $11,778,659.93

Percent Complete: 56%
Target Completion Date: 7/31/12

Justice and Public Safety Cabinet/State Police
Mobile Communication Centers Multi

Comments: No Update given

Strategic Voice Mutual Aid System Multi
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Cabinet/Agency/Project Title

Comments: No Update given

Personnel Cabinet/General Operations (Personnel)
* Replace Personnel Payroll System - Phase I

Comments: No Update Given

Transportation Cabinet/Gen Admin & Support (Transp)

* Prog Management (PRECON/6 YR Plan)

Comments: Cost to Date: $1,986,052.57

Percent Complete: 99%
Target Completion Date: 4/1/11

* Replace Automated Vehicle Information System

Comments: Cost to Date: $4,915,836.75

Percent Complete: 20%
Target Completion Date: 12/31/12

* Transportation Enterprise Data Warehouse

Comments: Cost to Date: $7,333.94
Percent Complete: 1%
Target Completion Date: 12/31/11

* TRNSPRT System
Comments: Cost to Date: $246,074.42

Percent Complete: 19%
Target Completion Date: 1/1/12

MANAGER

Constr Contract

Actual

County Initial Auth Status % Compl Compl Date Subst Compl
Franklin 2004-2006 Planning Phase
2004-2006 Execution & Control Phase
Multi 2008-2010 Execution & Control Phase
Multi 2010-2012 Planning Phase
2002-2004 Execution & Control Phase

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, Contingency

Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).
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